

Flat Holders Card

SR_No	Remarks	Payment Date	Claim Date	Amount	GST	Rcpt No	Receipt Date	Amount Recvd	GST Recvd
Company: BRAMHACORP LIMITED(FORMERLY KNOWN AS BIPL)		Project: Bramhacorp Business Park T9-A1		Building: T9 - A1 WING		Floor: 14TH FLOOR		UNITTYPENM: OFFICE	
Customer_Address: TUKAI , NIWARA HOUSING SOCIETY, KOPARGAON, DISTRICT - AHMEDNAGAR - 423601				Email: mhasakesaurabh7@gmail.com; ar.gauravm@gmail.com		Mobile: 8806071211		Agg_Value: 4964650.0000	
								Agg_Status: Done	
								Aggr_Date: 16-05-2019	
								Sale_Status: Approved Sale	
13	Booking Amount	11-02-2019	17-06-2019	500000.0000	60300.0000	449751	25-02-2019	500000.0000	0.0000
14	Booking Amount	11-02-2019	17-06-2019	500000.0000	60300.0000	457811	15-06-2019	0.0000	60300.0000
26	VAT	27-03-2019	01-01-1900	49647.0000	0.0000	0	01-01-1900	0.0000	0.0000
22	Stamp Duty	27-03-2019	01-01-1900	347600.0000	0.0000	456935	10-05-2019	347600.0000	0.0000
27	Registration Charges	27-03-2019	01-01-1900	30000.0000	0.0000	456935	10-05-2019	30000.0000	0.0000
29	On execution of agreement	03-04-2019	17-06-2019	519250.0000	62622.0000	457123	18-05-2019	300000.0000	0.0000
30	On execution of agreement	03-04-2019	17-06-2019	519250.0000	62622.0000	457811	15-06-2019	0.0000	36180.0000
31	On execution of agreement	03-04-2019	17-06-2019	519250.0000	62622.0000	457930	21-06-2019	219250.0000	0.0000
32	On execution of agreement	03-04-2019	17-06-2019	519250.0000	62622.0000	457931	21-06-2019	0.0000	26442.0000
2	On completion of the Plinth/raft of the building or wing	01-01-1900	03-01-2020	719625.0000	86356.0000	476092	31-03-2022	0.0000	45642.0000
4	On completion of the Plinth/raft of the building or wing	01-01-1900	03-01-2020	719625.0000	86356.0000	475642	25-03-2022	0.0000	214.0000
7	On completion of the Plinth/raft of the building or wing	01-01-1900	03-01-2020	719625.0000	86356.0000	462265	19-03-2020	719625.0000	0.0000
8	On completion of the Plinth/raft of the building or wing	01-01-1900	03-01-2020	719625.0000	86356.0000	462266	19-03-2020	0.0000	40500.0000
23	2nd slab - Basement 2	01-01-1900	09-03-2020	239875.0000	28786.0000	476092	31-03-2022	0.0000	28786.0000
24	2nd slab - Basement 2	01-01-1900	09-03-2020	239875.0000	28786.0000	462265	19-03-2020	239875.0000	0.0000
5	8th slab - 2nd floor	01-01-1900	19-04-2021	239875.0000	28786.0000	467054	20-04-2021	200000.0000	0.0000
6	8th slab - 2nd floor	01-01-1900	19-04-2021	239875.0000	28786.0000	467801	24-05-2021	39875.0000	0.0000
3	8th slab - 2nd floor	01-01-1900	19-04-2021	239875.0000	28786.0000	476092	31-03-2022	0.0000	28786.0000
33	14th slab - 8th floor	01-01-1900	04-03-2022	239875.0000	28786.0000	0	01-01-1900	239745.0000	0.0000
34	14th slab - 8th floor	01-01-1900	04-03-2022	239875.0000	28786.0000	475198	14-03-2022	239875.0000	0.0000
35	14th slab - 8th floor	01-01-1900	04-03-2022	239875.0000	28786.0000	476092	31-03-2022	0.0000	28786.0000
15	20th slab - 14th floor	01-01-1900	07-07-2022	239875.0000	28786.0000	481589	18-08-2022	0.0000	28786.0000
16	20th slab - 14th floor	01-01-1900	07-07-2022	239875.0000	28786.0000	0	01-01-1900	239875.0000	0.0000
17	20th slab - 14th floor	01-01-1900	07-07-2022	239875.0000	28786.0000	0	01-01-1900	239875.0000	0.0000
18	20th slab - 14th floor	01-01-1900	07-07-2022	239875.0000	28786.0000	481619	18-08-2022	239875.0000	0.0000
36	Top slab	01-01-1900	02-11-2022	239875.0000	28786.0000	483830	02-11-2022	239875.0000	0.0000
37	Top slab	01-01-1900	02-11-2022	239875.0000	28786.0000	483831	02-11-2022	0.0000	28786.0000
19	On completion of the walls of the said unit	01-01-1900	13-02-2023	239875.0000	28786.0000	494352	29-08-2023	0.0000	28786.0000
20	On completion of the walls of the said unit	01-01-1900	13-02-2023	239875.0000	28786.0000	494386	29-08-2023	239875.0000	0.0000

Flat Holders Card

SR_No	Remarks	Payment Date	Claim Date	Amount	GST	Rcpt No	Receipt Date	Amount Recvd	GST Recvd
9	On completion of the flooring of the said unit	01-01-1900	26-06-2023	239875.0000	28786.0000	494898	12-09-2023	0.0000	28786.0000
10	On completion of the flooring of the said unit	01-01-1900	26-06-2023	239875.0000	28786.0000	494899	12-09-2023	239875.0000	0.0000
25	On completion of door(s)/shutter(s) excluding fittings	01-01-1900	15-05-2024	239875.0000	28785.0000	0	01-01-1900	0.0000	0.0000
1	On completion of the external plumbing and external plaster, elevation, terraces with waterproofing of the building or wing	01-01-1900	15-05-2024	239875.0000	28785.0000	0	01-01-1900	0.0000	0.0000
41	On completion of installation of lift(s) of the building or wing	01-01-1900	01-01-1900	239875.0000	28786.0000	0	01-01-1900	0.0000	0.0000
11	At the time of handing over of the possession of the unit to the Allottee on or after receipt of occupancy certificate or completion certificate	01-01-1900	01-01-1900	827025.0000	99244.0000	0	01-01-1900	0.0000	0.0000
12	Int Calc -- On completion of the Plinth/raft of the building or wing	22-05-2024	01-01-1900	22344.0000	4021.9200	0	01-01-1900	0.0000	0.0000
38	Int Calc -- 2nd slab - Basement 2	22-05-2024	01-01-1900	5746.0000	1034.2800	0	01-01-1900	0.0000	0.0000
28	Int Calc -- 8th slab - 2nd floor	22-05-2024	01-01-1900	2781.0000	500.5800	0	01-01-1900	0.0000	0.0000
21	Int Calc -- 14th slab - 8th floor	22-05-2024	01-01-1900	75.0000	0.0000	0	01-01-1900	0.0000	0.0000
39	Int Calc -- 20th slab - 14th floor	22-05-2024	01-01-1900	1655.0000	297.9000	0	01-01-1900	0.0000	0.0000
40	Int Calc -- On completion of the walls of the said unit	22-05-2024	01-01-1900	11524.0000	2074.3200	0	01-01-1900	0.0000	0.0000
42	Int Calc -- On completion of the flooring of the said unit	22-05-2024	01-01-1900	3948.0000	710.6400	0	01-01-1900	0.0000	0.0000
								4515095.0000	410780.0000
								4515095.0000	410780.0000